

[SCRUM-45] [TECH_LEAD] Engenharia de Arquitetura

Created: 07/Jun/26 Updated: 08/Jun/26

Status:	To Do		
Project:	T-SONAiR: Mission Control		
Components:	None		
Affects versions:	None		
Fix versions:	None		
Type:	Task	Priority:	Medium
Reporter:	Estevam Junior EJ	Assignee:	Estevam Junior EJ
Resolution:	Unresolved	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		
Rank:	0 i0006v:		
Sprint:			

Description

Implementação de um sistema de coleta de telemetria via interface Wi-Fi em endpoints, focado em cenários de incidentes de segurança de Nível 3. O objetivo é mitigar a "cegueira" em redes locais e prover visibilidade sobre a movimentação lateral de ameaças após o isolamento de um endpoint.

[SCRUM-44] [TECH_LEAD] Engenharia de Arquitetura

Created: 07/Jun/26 Updated: 08/Jun/26

Status:	To Do		
Project:	T-SONAiR: Mission Control		
Components:	None		
Affects versions:	None		
Fix versions:	None		
Type:	Task	Priority:	Medium
Reporter:	Estevam Junior EJ	Assignee:	Estevam Junior EJ
Resolution:	Unresolved	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		
Rank:	0 i0006n:		
Sprint:			

Description

Adoção do Bitwarden como solução de gerenciamento de segredos para centralizar e proteger credenciais do projeto, eliminando o tráfego de arquivos .env em canais inseguros e a utilização de chaves hardcoded. Esta implementação visa fortalecer a postura de segurança do ecossistema T-SONAiR, garantindo conformidade com o princípio de Zero Trust através de RBAC e trilhas de auditoria.

[SCRUM-40] Documentação Injetada (Enclave T-SONAiR)

Created: 24/May/26 Updated: 08/Jun/26

Status:	To Do		
Project:	T-SONAiR: Mission Control		
Components:	None		
Affects versions:	None		
Fix versions:	None		

Type:	Task	Priority:	Medium
Reporter:	Estevam Junior EJ	Assignee:	Estevam Junior EJ
Resolution:	Unresolved	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		

Rank:	0ji0006f:
Sprint:	

Description

As an Enclave Master, I want a foundational App Shell with a structured sidebar navigation menu, so that I can seamlessly transition between Command Center modules without losing session state or relying on hard redirects.

- 1.1.1. Acceptance Criteria:
- [] Implement a persistent Sidebar component within the application's root layout.
 - [] Map tactical routes within the sidebar menu (e.g., Dashboard, Curation/Bridge, Settings).
 - [] Scope route isolation: The Login screen SHALL NOT render the Sidebar component.
 - [] Relocate the existing 'Logout' button from the Header to the bottom of the Sidebar component.
 - [] DoD: Implement fluid screen transitions via 'next/link' without full page reloads, and validate functionality.
 - [] Automated tests implemented
 - [] Forensic integrity hash generated

--

Documentação Injetada (Enclave T-SONAiR) (SCRUM-5)

 [SCRUM-38] [EMERGENCY-01] Salvaguarda Emergencial de Código-Fonte e Ativos de Redes

Created: 16/May/26 Updated: 31/May/26 Resolved: 31/May/26

Status:	Done
Project:	T-SONAiR: Mission Control
Components:	None
Affects versions:	None
Fix versions:	None
Parent:	Documentação Injetada (Enclave T-SONAiR)

Type:	Task	Priority:	Highest
Reporter:	Estevam Junior EJ	Assignee:	Estevam Junior EJ
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	0 minutes		
Time Spent:	1 hour		
Original estimate:	Not Specified		

Attachments:	 config-pfSense.home.arpa-20260517131931.xml
Rank:	0ji00017:
Sprint:	SCRUM Sprint 3
Story point estimate:	3

Description

- Description / User Story:**
Como Maestro, quero garantir o backup imediato do código fonte local e das configurações estruturadas de rede para mitigar o risco de Ponto Único de Falha (Single Point of Failure) e evitar perda total do progresso técnico em caso de desastre no hardware.
- Acceptance Criteria:**
 - [] Criação de repositório privado remoto e push de 100% do código atual (FastAPI, Next.js, scripts).
 - [] Exportação manual do ficheiro .xml de configurações do pfSense (regras de firewall, NAT, HAProxy).
 - [] Execução de dump/snapshot estrutural do banco de dados PostgreSQL (tsonair_audit).
- Definition of Done (DoD):**
 - Todos os arquivos de salvaguarda (Código, XML do pfSense e Dump do DB) persistidos de forma segura fora da máquina e da VM local (ex: armazenamento em nuvem seguro ou drive externo).

Documentação Confluence

Comments

Comment by [Estevam Junior EJ](#) [17/May/26]

config-pfSense.home.arpa-20260517131931.xml📎

gdrive contendo todos os backups: https://drive.google.com/drive/folders/1XHoUa0rzEcO4IIXWjZ07-3y8Tr1Vz_wR

backups de código fonte estão em projeto private no gitub <https://github.com/estevamjr>

Comment by [Automation for Jira](#) [27/May/26]

❌ Reverted by AI Auditor: Compliance violation. This task requires documentation to be closed. Please provide a Confluence link in the description OR attach the Technical Documentation PDF.


Documentação Injetada (Enclave T-SONAiR) (SCRUM-5)

📌 [SCRUM-37] [SCRUM-1] T-Bridge: API Gateway & Jira Orchestration

Created: 16/May/26 Updated: 31/May/26 Resolved: 31/May/26

Status:	Done		
Project:	T-SONAiR: Mission Control		
Components:	None		
Affects versions:	None		
Fix versions:	None		
Parent:	Documentação Injetada (Enclave T-SONAiR)		

Type:	Task	Priority:	Highest
Reporter:	Estevam Junior EJ	Assignee:	Estevam Junior EJ
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	0 minutes		
Time Spent:	1 hour		
Original estimate:	Not Specified		

Attachments:	 scrum-37.png  scrum-37.1.png		
Rank:	0 i00018:		
Sprint:	SCRUM Sprint 3		
Story point estimate:	3		


Description

- **Description / User Story:**
As a Lead Engineer, I want a robust FastAPI middleware (T-Bridge) to orchestrate and safely map traffic between the core LLM and the Jira Cloud API.
- **Acceptance Criteria:**
 - [] API Gateway endpoints defined using Pydantic schemas.
 - [] Stable authentication handshake with Jira Cloud API via token/API keys.
 - [] Error handling implemented for HTTP 4xx and 5xx responses from Jira.
- **Definition of Done (DoD):**
 - Endpoints validados no Swagger local; Código mergeado na branch principal sem quebrar os guardrails.

Documentação Confluence


Comments

Comment by [Estevam Junior EJ](#) [17/May/26]



todos criterios foram atendidos, exceto o ultimo criterio de aceite (que será tratado junto ao devido técnico da sprint)

Comment by [Estevam Junior EJ](#) [17/May/26]



Comment by [Automation for Jira](#) [27/May/26]

✗ Reverted by AI Auditor: Compliance violation. This task requires documentation to be closed. Please provide a Confluence link in the description OR attach the Technical Documentation PDF.

Documentação Injetada (Enclave T-SONAiR) (SCRUM-8)

 [SCRUM-36] Documentação Injetada (Enclave T-SONAiR) Created: 10/May/26 Updated: 25/May/26 Resolved: 25/May/26

Status:	Done
Project:	T-SONAiR: Mission Control
Components:	None
Affects versions:	None
Fix versions:	None
Parent:	Documentação Injetada (Enclave T-SONAiR)

Type:	Subtask	Priority:	Medium
Reporter:	Estevam Junior EJ	Assignee:	Estevam Junior EJ
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		

Rank:	0 i00067:
Sprint:	SCRUM Sprint 0, SCRUM Sprint 3

Description

relatorio final aprovado

 [Acessar Documentação Técnica Oficial \(Confluence\)](#)

Comments

Comment by [Automation for Jira](#) [25/May/26]

 Reverted by AI Auditor: Compliance violation. This task requires documentation to be closed. Please provide a Confluence link in the description OR attach the Technical Documentation PDF.



Documentação Injetada (Enclave T-SONAiR) (SCRUM-5)

 [\[SCRUM-35\] \[TSON-01\] Implementar Guardrails Nativos em Saídas & LLM](#)

Created: 10/May/26 Updated: 01/Jun/26 Resolved: 01/Jun/26

Status:	Done
Project:	T-SONAiR: Mission Control
Components:	None
Affects versions:	None
Fix versions:	None
Parent:	Documentação Injetada (Enclave T-SONAiR)

Type:	Task	Priority:	Highest
Reporter:	Estevam Junior EJ	Assignee:	Estevam Junior EJ
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	0 minutes		
Time Spent:	1 hour		
Original estimate:	Not Specified		

Attachments:	 
Rank:	0 i0001a:
Sprint:	SCRUM Sprint 3
Story point estimate:	3

Description

User Story: As a Compliance Officer, I want automated guardrails on LLM outputs so that malformed data or prompt injections are blocked before reaching Jira.

Acceptance Criteria:


- Rejection of malformed JSON outputs from the LLM.
- Sanitization against malicious prompt injection strings.
- Automatic 422 error trigger for invalid story formats.


DoD:

AI First compliant; automated failure-injection tests passed; documentation updated in Confluence.

Comments

Comment by [Estevam Junior EJ](#) [17/May/26]





TESTES RESULTARAM EU SUCESSO

[SCRUM-34] Documentação Injetada (Enclave T-SONAiR) Created: 09/May/26 Updated: 08/Jun/26

Status:	To Do		
Project:	T-SONAiR: Mission Control		
Components:	None		
Affects versions:	None		
Fix versions:	None		
Type:	Task	Priority:	Medium
Reporter:	Estevam Junior EJ	Assignee:	Estevam Junior EJ
Resolution:	Unresolved	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		
Rank:	0 i0005r:		
Sprint:	SCRUM Sprint 1		

Documentação Injetada (Enclave T-SONAiR) (SCRUM-5)

[SCRUM-33] Documentação Injetada (Enclave T-SONAiR)

Created: 09/May/26 Updated: 08/Jun/26

Status:

Compliance/Docs

Project:

T-SONAiR: [Mission Control](#)

Components:

None

Affects versions:

None

Fix versions:

None

Parent:

[Documentação Injetada \(Enclave T-SONAiR\)](#)

Type:

Task

Reporter:

[Estevam Junior EJ](#)

Resolution:

Unresolved

Labels:

None

Remaining Estimate:

Not Specified

Time Spent:

Not Specified

Original estimate:

Not Specified

Priority:

Medium

Assignee:

[Estevam Junior EJ](#)

Votes:

0

Rank:

0|i0005j:

Sprint:	SCRUM Sprint 1
----------------	----------------

Comments

Comment by Automation for Jira [07/Jun/26]

✖ Reverted by AI Auditor: Compliance violation. This task requires documentation to be closed. Please provide a Confluence link in the description OR attach the Technical Documentation PDF.

[TSON-1] T-Bridge: API Gateway & Jira Orchestration (SCRUM-1)

🔗

[SCRUM-32] Implementação de Ambiente de Desenvolvimento Blindado via Remote-SSH e Switch Externo Hyper-V

Created: 03/May/26 Updated: 08/Jun/26 Resolved: 03/May/26

Status:	Done		
Project:	T-SONAiR: Mission Control		
Components:	None		
Affects versions:	None		
Fix versions:	None		
Parent:	[TSON-1] T-Bridge: API Gateway & Jira Orchestration		

Type:	Subtask	Priority:	Medium
Reporter:	Estevam Junior EJ	Assignee:	Estevam Junior EJ
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		

Attachments:	 [TSONAIR] Report Infrastructure & Backend.pdf
Rank:	0 i0005b:
Sprint:	SCRUM Sprint 0

Description

Objetivo: Estabelecer um ecossistema de desenvolvimento isolado (Sandbox) que garanta a integridade do host Windows enquanto permite a manipulação de fluxos de IoT e IA em ambiente Linux nativo.

Escopo Técnico:

- Segurança de Rede e Isolamento: Substituição do Default Switch dinâmico por um Comutador Virtual Externo (External Switch) no Hyper-V para estabilização de IP na sub-rede 192.168.15.x. Isso permite a comunicação controlada entre o host e a VM, mantendo a proteção contra ameaças de rede originadas de dispositivos IoT externos.
- Persistência de Conectividade: Configuração do serviço OpenSSH Server no Ubuntu e ajuste do arquivo sshd_config para permitir PasswordAuthentication, garantindo que o acesso remoto seja estável e não sofra interrupções por trocas de IP dinâmico.
- Produtividade Remota (VS Code): Configuração da extensão Remote-SSH no VS Code local para operação direta no sistema de arquivos do Linux. Esta abordagem elimina o gargalo da interface gráfica lenta da VM e resolve o problema de transferência de dados (Clipboard) entre o navegador do host e o ambiente de desenvolvimento.
- Governança de Ambiente (VENV): Padronização do ambiente virtual Python (venv) e correção de dependências críticas de backend, como a instalação do python-multipart, garantindo que a suíte de testes (TDD) via pytest possa ser executada sem erros de infraestrutura.
- Firewall e Portas: Liberação seletiva de tráfego via UFW (Uncomplicated Firewall) para as portas 22 (SSH) e 8000 (API), fechando todas as outras entradas para mitigar vetores de ataque na rede local.

Critérios de Aceite:

- O VS Code local deve conectar à VM em menos de 5 segundos.
- A área de transferência (Copy/Paste) deve funcionar entre o Windows e o Terminal Linux.
- O comando python -m pytest -v deve ser executado com sucesso dentro da VM através do SSH.
- O endpoint de autenticação <http://192.168.15.25:8000/v1/auth/token>(<http://192.168.15.25:8000/v1/auth/token>) deve estar acessível pelo navegador do host.

Comments

Comment by Estevam Junior EJ [03/May/26]

[^[TSONAIR] Report Infrastructure & Backend.pdf]

Segue em anexo a documentacao

Documentação Injetada (Enclave T-SONAiR) (SCRUM-8)

[SCRUM-24] Documentação Injetada (Enclave T-SONAiR)

Created: 02/May/26 Updated: 25/May/26 Resolved: 25/May/26

Status:	Done		
Project:	T-SONAiR: Mission Control		
Components:	None		
Affects versions:	None		
Fix versions:	None		
Parent:	Documentação Injetada (Enclave T-SONAiR)		
Type:	Subtask	Priority:	Medium
Reporter:	Estevam Junior EJ	Assignee:	Estevam Junior EJ
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		
Rank:	0 j00053:		
Sprint:	SCRUM Sprint 0, SCRUM Sprint 3		

Description

relatorio final aprovado

[Acessar Documentação Técnica Oficial \(Confluence\)](#)

Comments

Comment by [Automation for Jira](#) [25/May/26]

Reverted by AI Auditor: Compliance violation. This task requires documentation to be closed. Please provide a Confluence link in the description OR attach the Technical Documentation PDF.

Documentação Injetada (Enclave T-SONAiR) (SCRUM-8)

[SCRUM-23] Documentação Injetada (Enclave T-SONAiR)

Created: 02/May/26 Updated: 25/May/26 Resolved: 25/May/26

Status:	Done		
Project:	T-SONAiR: Mission Control		
Components:	None		
Affects versions:	None		
Fix versions:	None		
Parent:	Documentação Injetada (Enclave T-SONAiR)		
Type:	Subtask	Priority:	Medium
Reporter:	Estevam Junior EJ	Assignee:	Estevam Junior EJ
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		
Rank:	0 j0004v:		
Sprint:	SCRUM Sprint 0, SCRUM Sprint 3		

Description

relatorio aprovado

[Acessar Documentação Técnica Oficial \(Confluence\)](#)

Documentação Injetada (Enclave T-SONAiR)(SCRUM-8)

[SCRUM-22] Documentação Injetada (Enclave T-SONAiR)

Created: 02/May/26 Updated: 25/May/26 Resolved: 25/May/26

Status:	Done		
Project:	T-SONAiR: Mission Control		
Components:	None		
Affects versions:	None		
Fix versions:	None		
Parent:	Documentação Injetada (Enclave T-SONAiR)		

Type:	Subtask	Priority:	Medium
Reporter:	Estevam Junior EJ	Assignee:	Estevam Junior EJ
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		

Rank:	0 i0004n:
Sprint:	SCRUM Sprint 0, SCRUM Sprint 3

Description

relatorio aprovado

Acessar Documentação Técnica Oficial (Confluence)

Comments

Comment by Automation for Jira [25/May/26]

Reverted by AI Auditor: Compliance violation. This task requires documentation to be closed. Please provide a Confluence link in the description OR attach the Technical Documentation PDF.

Documentação Injetada (Enclave T-SONAiR)(SCRUM-8)

[SCRUM-21] Documentação Injetada (Enclave T-SONAiR)

Created: 02/May/26 Updated: 25/May/26 Resolved: 25/May/26

Status:	Done		
Project:	T-SONAiR: Mission Control		
Components:	None		
Affects versions:	None		
Fix versions:	None		
Parent:	Documentação Injetada (Enclave T-SONAiR)		

Type:	Subtask	Priority:	Medium
Reporter:	Estevam Junior EJ	Assignee:	Estevam Junior EJ
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		

Rank:	0 i0004f:
Sprint:	SCRUM Sprint 0, SCRUM Sprint 3

Description

relatório final aprovado

Technical Documentation approved.

 [Acessar Documentação Técnica no Confluence](#)

Comments

Comment by Automation for Jira [25/May/26]

 Reverted by AI Auditor: Compliance violation. This task requires documentation to be closed. Please provide a Confluence link in the description OR attach the Technical Documentation PDF.

Comment by Estevam Junior EJ [25/May/26]

<https://tsonair-phd.atlassian.net/wiki/spaces/SCRUM/pages/SCRUM-21>

[TSON-3] HITL Command Center (Next.js Dashboard) (SCRUM-7)

 [SCRUM-20] Implement real-time status updates via WebSockets or Polling.

Created: 02/May/26 Updated: 27/May/26 Resolved: 24/May/26

Status:	Done
Project:	T-SONAiR: Mission Control
Components:	None
Affects versions:	None
Fix versions:	None
Parent:	[TSON-3] HITL Command Center (Next.js Dashboard)

Type:	Subtask	Priority:	Medium
Reporter:	Estevam Junior EJ	Assignee:	Estevam Junior EJ
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		

Attachments:	 Dossiê Técnico de Engenharia - front & back.pdf
Rank:	0 i00047:
Sprint:	SCRUM Sprint 0, SCRUM Sprint 3

Comments

Comment by Automation for Jira [24/May/26]

 Reverted by AI Auditor: Compliance violation. This task requires documentation to be closed. Please provide a Confluence link in the description OR attach the Technical Documentation PDF.

Comment by Estevam Junior EJ [24/May/26]

[Dossiê Técnico de Engenharia - front & back.pdf!\[\]\(52f6c00d31cbb33a42da3f96d8d42f05_img.jpg\)](#)

[TSON-3] HITL Command Center (Next.js Dashboard) (SCRUM-7)

 [SCRUM-19] Integrate Dashboard with T-Bridge /approve endpoint.

Created: 02/May/26 Updated: 27/May/26 Resolved: 24/May/26

Status:	Done
Project:	T-SONAiR: Mission Control
Components:	None
Affects versions:	None
Fix versions:	None
Parent:	[TSON-3] HITL Command Center (Next.js Dashboard)

6/8/26, 6:41 PM

Jira

Type:	Subtask	Priority:	Medium
Reporter:	Estevam Junior EJ	Assignee:	Estevam Junior EJ
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		
Attachments:	 Dossiê Técnico de Engenharia - front & back.pdf		
Rank:	0 j0003z:		
Sprint:	SCRUM Sprint 0, SCRUM Sprint 3		

Comments

Comment by Automation for Jira [24/May/26]
✖ Reverted by AI Auditor: Compliance violation. This task requires documentation to be closed. Please provide a Confluence link in the description OR attach the Technical Documentation PDF.
Comment by Estevam Junior EJ [24/May/26]
Dossiê Técnico de Engenharia - front & back.pdf 

[TSO N -3] HITL Command Center (Next.js Dashboard) (SCRUM-7)			
 [SCRUM-18] Build "Approval Queue" component for AI suggestions. Created: 02/May/26 Updated: 27/May/26 Resolved: 24/May/26			
Status:	Done		
Project:	T-SONAIR: Mission Control		
Components:	None		
Affects versions:	None		
Fix versions:	None		
Parent:	[TSO N -3] HITL Command Center (Next.js Dashboard)		

Type:	Subtask	Priority:	Medium
Reporter:	Estevam Junior EJ	Assignee:	Estevam Junior EJ
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		
Attachments:	 Dossiê Técnico de Engenharia - front & back.pdf		
Rank:	0 j0003r:		
Sprint:	SCRUM Sprint 0, SCRUM Sprint 3		

Comments

Comment by Automation for Jira [24/May/26]
✖ Reverted by AI Auditor: Compliance violation. This task requires documentation to be closed. Please provide a Confluence link in the description OR attach the Technical Documentation PDF.
Comment by Estevam Junior EJ [24/May/26]
Dossiê Técnico de Engenharia - front & back.pdf 

[TSO N -3] HITL Command Center (Next.js Dashboard) (SCRUM-7)			
 [SCRUM-17] Initialize Next.js project with Tailwind CSS/Shadcn UI. Created: 02/May/26 Updated: 27/May/26 Resolved: 24/May/26			
Status:	Done		
Project:	T-SONAIR: Mission Control		

Components:	None		
Affects versions:	None		
Fix versions:	None		
Parent:	[TSON-3] HITL Command Center (Next.js Dashboard)		
Type:	Subtask	Priority:	Medium
Reporter:	Estevam Junior EJ	Assignee:	Estevam Junior EJ
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		
Attachments:	 Dossiê Técnico de Engenharia - front & back.pdf		
Rank:	0 i0003j:		
Sprint:	SCRUM Sprint 0, SCRUM Sprint 3		

Comments

Comment by Automation for Jira [24/May/26]
✖ Reverted by AI Auditor: Compliance violation. This task requires documentation to be closed. Please provide a Confluence link in the description OR attach the Technical Documentation PDF.
Comment by Estevam Junior EJ [24/May/26]
Dossiê Técnico de Engenharia - front & back.pdf 

[\[TSON-2\] AI Governance: Guardrails & Validations](#) (SCRUM-6)

 [\[SCRUM-16\] Develop logic for "Non-compliance Reversal" via Jira Webhooks.](#) Created: 02/May/26 Updated: 10/May/26 Resolved: 10/May/26

Status:	Done		
Project:	T-SONAIR: Mission Control		
Components:	None		
Affects versions:	None		
Fix versions:	None		
Parent:	[TSON-2] AI Governance: Guardrails & Validations		
Type:	Subtask	Priority:	Medium
Reporter:	Estevam Junior EJ	Assignee:	Estevam Junior EJ
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		
Attachments:	 relatorio_infra_consolidado_v2.pdf  relatorio_tecnico_final_completo.pdf  Relatorio-Continuo-Negocio-T-Sonair.pdf  Relatório de Continuidade de Negócio e Fechamento de Sprint - T-SONAIR Bridge.pdf		
Rank:	0ji0003b:		
Sprint:	SCRUM Sprint 1		

Comments

Comment by Estevam Junior EJ [10/May/26]
relatorio_infra_consolidado_v2.pdf 
relatorio_tecnico_final_completo.pdf 
Relatorio-Continuo-Negocio-T-Sonair.pdf 
Relatório de Continuidade de Negócio e Fechamento de Sprint - T-SONAiR Bridge.pdf 

[TSON-2] AI Governance: Guardrails & Validations (SCRUM-6)

[SCRUM-15] Create Prompt Injection filter using Regex/Keyword blocking.

Created: 02/May/26 Updated: 10/May/26 Resolved: 10/May/26

Status:	Done
Project:	T-SONAiR: Mission Control
Components:	None
Affects versions:	None
Fix versions:	None
Parent:	[TSON-2] AI Governance: Guardrails & Validations

Type:	Subtask	Priority:	Medium
Reporter:	Estevam Junior EJ	Assignee:	Estevam Junior EJ
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		

Attachments:

Relatório de Continuidade de Negócio e Fechamento de Sprint - T-SONAiR Bridge.pdf

relatorio_tecnico_final_completo.pdf

relatorio_infra_consolidado_v2.pdf

Relatorio-Continuo-Negocio-T-Sonair.pdf

Rank:	0 i00033:
Sprint:	SCRUM Sprint 1

Comments

Comment by Automation for Jira [10/May/26]

✖

Reverted by AI Auditor: Compliance violation. This task requires documentation to be closed. Please provide a Confluence link in the description OR attach the Technical Documentation PDF.

Comment by Estevam Junior EJ [10/May/26]

relatorio_infra_consolidado_v2.pdf

relatorio_tecnico_final_completo.pdf

Relatorio-Continuo-Negocio-T-Sonair.pdf

Relatório de Continuidade de Negócio e Fechamento de Sprint - T-SONAiR Bridge.pdf

[TSON-2] AI Governance: Guardrails & Validations (SCRUM-6)

[SCRUM-14] Implement JSON Sanitizer for LLM output cleaning.

Created: 02/May/26 Updated: 10/May/26 Resolved: 10/May/26

Status:	Done
Project:	T-SONAiR: Mission Control
Components:	None
Affects versions:	None
Fix versions:	None
Parent:	[TSON-2] AI Governance: Guardrails & Validations

Type:	Subtask	Priority:	Medium
Reporter:	Estevam Junior EJ	Assignee:	Estevam Junior EJ
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		

Attachments:

relatorio_infra_consolidado_v2.pdf

relatorio_tecnico_final_completo.pdf

Relatório de Continuidade de Negócio e Fechamento de Sprint - T-SONAiR Bridge.pdf

Relatorio-Continuo-Negocio-T-Sonair.pdf

Issue links:	Blocks blocks SCRUM-13 Integrate Gemini Pro API with T-Bridg... Done
Rank:	0 i0002v:
Sprint:	SCRUM Sprint 1

Comments

Comment by Automation for Jira [10/May/26]
✖ Reverted by AI Auditor: Compliance violation. This task requires documentation to be closed. Please provide a Confluence link in the description OR attach the Technical Documentation PDF.
Comment by Estevam Junior EJ [10/May/26]
relatorio_infra_consolidado_v2.pdf relatorio_tecnico_final_completo.pdf Relatorio-Continuo-Negocio-T-Sonair.pdf Relatório de Continuidade de Negócio e Fechamento de Sprint - T-SONAiR Bridge.pdf

[TSON-2] AI Governance: Guardrails & Validations (SCRUM-6)

[SCRUM-13] Integrate Gemini Pro API with T-Bridge middleware.

Created: 02/May/26 Updated: 10/May/26 Resolved: 10/May/26

Status:

Done

Project:

T-SONAiR: Mission Control

Components:

None

Affects versions:

None

Fix versions:

None

Parent:

[TSON-2] AI Governance: Guardrails & Validations

Type:

Subtask

Reporter:

Estevam Junior EJ

Resolution:

Done

Labels:

None

Remaining Estimate:

Not Specified

Time Spent:

Not Specified

Original estimate:

Not Specified

Priority:

Medium

Assignee:

Estevam Junior EJ

Votes:

0

Attachments:

relatorio_tecnico_final_completo.pdf

relatorio_infra_consolidado_v2.pdf

Relatorio-Continuo-Negocio-T-Sonair.pdf

Relatório de Continuidade de Negócio e Fechamento de Sprint - T-SONAiR Bridge.pdf

Issue links:

Blocks

is blocked by

SCRUM-14

Implement JSON Sanitizer for LLM outp...

Done

Rank:

0|j0002n:

Sprint:

SCRUM Sprint 1

Comments

Comment by Automation for Jira [10/May/26]
✖ Reverted by AI Auditor: Compliance violation. This task requires documentation to be closed. Please provide a Confluence link in the description OR attach the Technical Documentation PDF.

[TSON-1] T-Bridge: API Gateway & Jira Orchestration (SCRUM-1)

[SCRUM-12] Develop REST endpoint for autonomous ticket creation.

Created: 02/May/26 Updated: 08/Jun/26 Resolved: 03/May/26

Status:	Done		
Project:	T-SONAiR: Mission Control		
Components:	None		
Affects versions:	None		
Fix versions:	None		
Parent:	[TSON-1] T-Bridge: API Gateway & Jira Orchestration		
Type:	Subtask	Priority:	Medium
Reporter:	Estevam Junior EJ	Assignee:	Estevam Junior EJ
Resolution:	Done	Votes:	0
Labels:	None		

Remaining Estimate:	Not Specified
Time Spent:	Not Specified
Original estimate:	Not Specified

Attachments:	 [TSONAIR] Report Infrastructure & Backend.pdf
Rank:	0ji0002f:
Sprint:	SCRUM Sprint 0

Comments

Comment by [Automation for Jira](#) [03/May/26]

✖ Reverted by AI Auditor: Description must contain a link to the Confluence technical documentation (URL containing 'wiki')

Comment by [Estevam Junior EJ](#) [03/May/26]

[^[TSONAIR] Report Infrastructure & Backend.pdf]

segue documentação

[TSON-1] T-Bridge: API Gateway & Jira Orchestration (SCRUM-1)

 [SCRUM-11] Create Pydantic Schemas for Jira Issue CRUD operations. Created: 02/May/26 Updated: 08/Jun/26 Resolved: 03/May/26

Status:	Done
Project:	T-SONAiR: Mission Control
Components:	None
Affects versions:	None
Fix versions:	None
Parent:	[TSON-1] T-Bridge: API Gateway & Jira Orchestration

Type:	Subtask	Priority:	Medium
Reporter:	Estevam Junior EJ	Assignee:	Estevam Junior EJ
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		

Attachments:	 [TSONAIR] Report Infrastructure & Backend.pdf
Rank:	0ji00027:
Sprint:	SCRUM Sprint 0

Comments

Comment by [Automation for Jira](#) [03/May/26]

✖ Reverted by AI Auditor: Description must contain a link to the Confluence technical documentation (URL containing 'wiki')

Comment by [Estevam Junior EJ](#) [03/May/26]

[^[TSONAIR] Report Infrastructure & Backend.pdf]

segue documentação

[TSON-1] T-Bridge: API Gateway & Jira Orchestration (SCRUM-1)

 [SCRUM-10] Implement Jira Cloud OAuth2/API Token authentication module. Created: 02/May/26 Updated: 08/Jun/26 Resolved: 03/May/26

Status:	Done
Project:	T-SONAiR: Mission Control
Components:	None
Affects versions:	None

Fix versions:	None
Parent:	[TSON-1] T-Bridge: API Gateway & Jira Orchestration

Type:	Subtask	Priority:	Medium
Reporter:	Estevam Junior EJ	Assignee:	Estevam Junior EJ
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		

Attachments:	 [TSONAIR] Report Infrastructure & Backend.pdf
Rank:	0 i0001z:
Sprint:	SCRUM Sprint 0

Comments

Comment by Automation for Jira [03/May/26]
✖ Reverted by AI Auditor: Description must contain a link to the Confluence technical documentation (URL containing 'wiki')
Comment by Estevam Junior EJ [03/May/26]
[^[TSONAIR] Report Infrastructure & Backend.pdf]
segue documentação

[TSON-1] T-Bridge: API Gateway & Jira Orchestration (SCRUM-1)

 [SCRUM-9] Setup FastAPI project structure and environment variables (.env).

Created: 02/May/26 Updated: 08/Jun/26 Resolved: 03/May/26

Status:	Done
Project:	T-SONAiR: Mission Control
Components:	None
Affects versions:	None
Fix versions:	None
Parent:	[TSON-1] T-Bridge: API Gateway & Jira Orchestration

Type:	Subtask	Priority:	Medium
Reporter:	Estevam Junior EJ	Assignee:	Estevam Junior EJ
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		

Attachments:	 [TSONAIR] Report Infrastructure & Backend.pdf
Rank:	0 i0001r:
Sprint:	SCRUM Sprint 0

Comments

Comment by Automation for Jira [02/May/26]
✖ Reverted by AI Auditor: Description must contain a link to the Confluence technical documentation (URL containing 'wiki')
Comment by Estevam Junior EJ [03/May/26]
[^[TSONAIR] Report Infrastructure & Backend.pdf]
segue documentação

Documentação Injetada (Enclave T-SONAiR) (SCRUM-5)

[SCRUM-8] Documentação Injetada (Enclave T-SONAiR)

Created: 02/May/26 Updated: 01/Jun/26 Resolved: 01/Jun/26

Status:	Done				
Project:	T-SONAiR: Mission Control				
Components:	None				
Affects versions:	None				
Fix versions:	None				
Parent:	Documentação Injetada (Enclave T-SONAiR)				
Type:	Task	Priority:	Medium		
Reporter:	Estevam Junior EJ	Assignee:	Estevam Junior EJ		
Resolution:	Done	Votes:	0		
Labels:	None				
Σ Remaining Estimate:	Not Specified		Remaining Estimate:	Not Specified	
Σ Time Spent:	Not Specified		Time Spent:	Not Specified	
Σ Original Estimate:	Not Specified		Original estimate:	Not Specified	
Sub-tasks:	Key	Summary	Type	Status	Assignee
	SCRUM-21	Documentação Injetada (Enclave T-SONAiR)	Subtask	Done	Estevam Junior EJ
	SCRUM-22	Documentação Injetada (Enclave T-SONAiR)	Subtask	Done	Estevam Junior EJ
	SCRUM-23	Documentação Injetada (Enclave T-SONAiR)	Subtask	Done	Estevam Junior EJ
	SCRUM-24	Documentação Injetada (Enclave T-SONAiR)	Subtask	Done	Estevam Junior EJ
	SCRUM-36	Documentação Injetada (Enclave T-SONAiR)	Subtask	Done	Estevam Junior EJ
Rank:	0 i0001a:2				
Sprint:	SCRUM Sprint 0, SCRUM Sprint 3				
Story point estimate:	3				

Description

report aproved

 [Acessar Documentação Técnica Oficial \(Confluence\)](#)

Comments

Comment by [Automation for Jira](#) [25/May/26]

 Reverted by AI Auditor: Compliance violation. This task requires documentation to be closed. Please provide a Confluence link in the description OR attach the Technical Documentation PDF.

Documentação Injetada (Enclave T-SONAiR) (SCRUM-5)

[SCRUM-7] [TSON-3] HITL Command Center (Next.js Dashboard)

Created: 02/May/26 Updated: 02/Jun/26 Resolved: 02/Jun/26

Status:	Done		
Project:	T-SONAiR: Mission Control		
Components:	None		
Affects versions:	None		
Fix versions:	None		
Parent:	Documentação Injetada (Enclave T-SONAiR)		

Type:	Task	Priority:	Medium
Reporter:	Estevam Junior EJ	Assignee:	Estevam Junior EJ
Resolution:	Done	Votes:	0
Labels:	None		
Σ Remaining Estimate:	Not Specified	Remaining Estimate:	Not Specified
Σ Time Spent:	Not Specified	Time Spent:	Not Specified
Σ Original Estimate:	Not Specified	Original estimate:	Not Specified

Attachments:	 Dossiê Técnico de Engenharia - front & back.pdf				
Sub-tasks:	Key	Summary	Type	Status	Assignee
	SCRUM-17	Initialize Next.js project with Tailw...	Subtask	Done	Estevam Junior EJ
	SCRUM-18	Build "Approval Queue" component for ...	Subtask	Done	Estevam Junior EJ
	SCRUM-19	Integrate Dashboard with T-Bridge /ap...	Subtask	Done	Estevam Junior EJ
	SCRUM-20	Implement real-time status updates vi...	Subtask	Done	Estevam Junior EJ
Rank:	0 i0001a:4				
Sprint:	SCRUM Sprint 0, SCRUM Sprint 3				
Story point estimate:	5				

Description

User Story:

As the Maestro, I want a centralized HITL Dashboard so that I can audit and approve AI actions in real-time.

Build the Next.js module for Human-in-the-Loop approval.

Acceptance Criteria:

- [] Interface for bulk approval of AI suggestions.
- [] Live connection to FastAPI middleware established.

Definition of Done (DoD):

- Interactive HITL flow verified; 0 critical UI bugs.

[Documentação Confluence](#)

Comments

Comment by [Automation for Jira](#) [24/May/26]

✖ Reverted by AI Auditor: Compliance violation. This task requires documentation to be closed. Please provide a Confluence link in the description OR attach the Technical Documentation PDF.

Comment by [Estevam Junior EJ](#) [24/May/26]

Dossiê Técnico de Engenharia - front & back.pdf

Documentação Injetada (Enclave T-SONAiR) (SCRUM-5)



[SCRUM-6] [TSON-2] AI Governance: Guardrails & Validations

Created: 02/May/26 Updated: 10/May/26 Due: 16/May/26 Resolved: 10/May/26

Status:	Done		
Project:	T-SONAiR: Mission Control		
Components:	None		
Affects versions:	None		
Fix versions:	None		
Parent:	Documentação Injetada (Enclave T-SONAiR)		

Type:	Task	Priority:	Medium
Reporter:	Estevam Junior EJ	Assignee:	Estevam Junior EJ
Resolution:	Done	Votes:	0
Labels:	None		
Σ Remaining Estimate:	Not Specified	Remaining Estimate:	Not Specified
Σ Time Spent:	Not Specified	Time Spent:	Not Specified
Σ Original Estimate:	Not Specified	Original estimate:	Not Specified

Attachments:

 Relatorio-Continuo-Negocio-T-Sonair.pdf relatorio_tecnico_final_completo.pdf relatorio_infra_consolidado_v2.pdf Relatório de Continuidade de Negócio e Fechamento de Sprint - T-SONAiR Bridge.pdf

6/8/26, 6:41 PM

Jira

Sub-tasks:	Key	Summary	Type	Status	Assignee
	SCRUM-13	Integrate Gemini Pro API with T-Bridg...	Subtask	Done	Estevam Junior EJ
	SCRUM-14	Implement JSON Sanitizer for LLM outp...	Subtask	Done	Estevam Junior EJ
	SCRUM-15	Create Prompt Injection filter using ...	Subtask	Done	Estevam Junior EJ
	SCRUM-16	Develop logic for "Non-compliance Rev...	Subtask	Done	Estevam Junior EJ
Rank:	0 i00013:				
Sprint:	SCRUM Sprint 1				
Story point estimate:	5				

Description

User Story:

As a Compliance Officer, I want automated guardrails on LLM outputs so that malformed data or prompt injections are blocked before reaching Jira.

Implement native Python guardrails for Token Control and Prompt Injection prevention.

Acceptance Criteria:

Rejection of malformed JSON outputs from the LLM.

Sanitization against malicious prompt injection strings.

Definition of Done (DoD):

AI First compliant; automated failure-injection tests passed.

Comments

Comment by Automation for Jira [10/May/26]

Reverted by AI Auditor: Compliance violation. This task requires documentation to be closed. Please provide a Confluence link in the description OR attach the Technical Documentation PDF.

Comment by Estevam Junior EJ [10/May/26]

relatorio_tecnico_final_completo.pdf

Relatorio-Continuo-Negocio-T-Sonair.pdf

Relatório de Continuidade de Negócio e Fechamento de Sprint - T-SONAiR Bridge.pdf

relatorio_infra_consolidado_v2.pdf

[SCRUM-5] Documentação Injetada (Enclave T-SONAiR) Created: 02/May/26 Updated: 08/Jun/26 Resolved: 07/Jun/26

Status:	Done		
Project:	T-SONAiR: Mission Control		
Components:	None		
Affects versions:	None		
Fix versions:	None		
Type:	Epic	Priority:	Medium
Reporter:	Estevam Junior EJ	Assignee:	Estevam Junior EJ
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		
Rank:	0 i0000v:		
Issue color:	grey		
Sprint:			

Description

This Epic encompasses the foundational development of the T-Bridge Middleware , the core orchestration layer of the T-SONAiR ecosystem. It aims to establish a secure, autonomous bridge between the LLM engine (Gemini) and the Jira Cloud API, ensuring all process governance is driven by AI logic while maintaining Human-in-the-Loop (HITL) oversight. Key Objectives Success Metrics (PhD/PUC-Rio Level) 📄 Manifesto da Engenharia T-SONAiR Este é o documento de princípios que rege como o código será escrito. Você deve colá-lo na descrição do seu Épico (⚡ SCRUM-5 [DONE]) ou em uma página de destaque no Confluence .

🔗 Acessar Documentação Técnica Oficial (Confluence)

Documentação Injetada (Enclave T-SONAiR)

(SCRUM-5)

[SCRUM-1] [TSON-1] T-Bridge: API Gateway & Jira Orchestration

Created: 02/May/26 Updated: 03/May/26 Due: 09/May/26 Resolved: 03/May/26

Status:

Done

Project:

T-SONAiR: Mission Control

Components:

None

Affects versions:

None

Fix versions:

None

Parent:

Documentação Injetada (Enclave T-SONAiR)

Type:

Task

Reporter:

Estevam Junior EJ

Resolution:

Done

Labels:

base-structure

Σ Remaining Estimate:

Not Specified

Σ Time Spent:

Not Specified

Σ Original Estimate:

Not Specified

Priority:

Highest

Assignee:

Estevam Junior EJ

Votes:

0

Remaining Estimate:

Not Specified

Time Spent:

Not Specified

Original estimate:

Not Specified

Attachments:

[TSONAIR] Report Infrastructure & Backend.pdf

Sub-tasks:

Key	Summary	Type	Status	Assignee
SCRUM-9	Setup FastAPI project structure and e...	Subtask	Done	Estevam Junior EJ
SCRUM-10	Implement Jira Cloud OAuth2/API Token...	Subtask	Done	Estevam Junior EJ
SCRUM-11	Create Pydantic Schemas for Jira Issu...	Subtask	Done	Estevam Junior EJ
SCRUM-12	Develop REST endpoint for autonomous ...	Subtask	Done	Estevam Junior EJ
SCRUM-32	Implementação de Ambiente de Desenvol...	Subtask	Done	Estevam Junior EJ

Rank:

0|hzzzzz:

Sprint:

SCRUM Sprint 0

Story point estimate:

8

Description

User Story:

As the Maestro, I want a secure API bridge between Gemini and Jira so that tickets are created autonomously with technical precision.

Description:

Develop FastAPI REST routes and Pydantic DTOs for Jira Cloud API communication.

Acceptance Criteria:

[] Successful OAuth2/Token authentication with Jira Cloud.

[] Strict Pydantic DTO mapping for all Jira fields.

Definition of Done (DoD):

API First compliant, PyTest coverage > 80%.

Comments

Comment by Automation for Jira [03/May/26]

✖ Reverted by AI Auditor: Description must contain a link to the Confluence technical documentation (URL containing 'wiki')

Comment by Estevam Junior EJ [03/May/26]

[^[TSONAIR] Report Infrastructure & Backend.pdf]

Generated at Mon Jun 08 21:41:23 UTC 2026 by Estevam Junior EJ using Jira 1001.0.0-SNAPSHOT#100291-rev:39de89fc9591b2340fb9a1ba9f0e45e833a4e624.

https://tsonair-phd.atlassian.net/sr/jira.issueviews:searchrequest-fullcontent/temp/SearchRequest.html?jqlQuery=order+by+created+DESC&tempMax=1000

20/20